

DPD 7429-59

30 October 1959

PROGRAM APPROVAL

1. PURPOSE:

25X1D

Installation of APG-53A terrain avoidance radar [] on loan to the Navy to provide for a joint CIA-Navy testing, allowing CIA to fully test an urgently needed item without the expense of purchasing equipment or paying for test program. (Navy to furnish equipment and pay for testing and maintenance.)

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

- a. Install APG-53A elements in []
 - b. Install APG-53A wing and fuselage wiring []
 - c. Install APG-53A indicator in []
 - d. Mount complete APG-53A assemblies in []
- All tasks performed by Lockheed []

25X1

3. EXPECTED ADDITIONAL OR RELATED WORK OR SERVICES:

None.

4. TOTAL ESTIMATED COST:

[] Not funded for specifically, but if approved it will be costed against A/S R+D. [] 10/30/59

DPD COMPTROLLER REMARKS:

30 Nov. 1959

Cost Code

0328-0035-2123

from []

25X1A

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:

Job to be completed by 10 January 1959. (Requires Lockheed be given go ahead by 15 November 1959.)

NAVY review(s) completed.

DOCUMENT NO. 140
NO CHANGE IN CLASS. X
□ ENCLOSURES
CLASS. CONTROLLED BY 33 5 8
COPY CONTROLLED BY 201
AUTH: NR 104
DATE: 8 Dec 59

25X1

DPD 7429-59

Page 2

6. REMARKS:

See attached technical memoranda.

CONCUR:

25X1A

[Redacted Signature]

WILLIAM BURKE
Colonel USAF / 3 NOV 1959
Acting Chief, DPD

25X1A

[Redacted Signature]

STANLEY W. BEERLI
Chief, Operations Branch
Authorized DPD-DD/P Requester

~~APPROVED: or RECOMMENDED FOR APPROVAL:~~
(Approving officer strike out one)

25X1A

[Redacted Signature] 59

RICHARD M. BISSELL, JR.
Deputy Director
(Plans)

~~APPROVED:~~

~~ALLEN W. DULLES
Director~~

7. CONDITIONS OF APPROVAL:

25X1A

DPD-DD [Redacted] /bm

Distribution:

- 1 - Contracts/DPD
- 1 - DD/P
- 1 - AC/DPD
- 1 - Finance/DPD
- 1 - Ops/DPD (Tech Section)
- 1 - Ops/DPD (chron)
- 1 - RI/DPD